

**Annual Procurement Plan for FY 2024-25 (Short Course)**

Ministry/ Division	Ministry of Education, Technical & Madrasha Education Division
Agency	Directorate of Technical Education
Procuring Entity Name & Code	Principal, RUMDO Institute of Modern Technology
Name of Institute	RUMDO Institute of Modern Technology
Project/Programme Name & Code	Accelerating & Strengthening Skills for Economic Transformation (ASSET) Project

Budget: Development

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
RUMDO-ASSET-GD-01	Supply of Raw Materials for Cycle-2	Lot	1	RFQ	PD	IDA	4.37	Planned Dates		11-Oct-24	21-Oct-24	21-Oct-24	24-Oct-24	24-Oct-24	26-Oct-24		6-Nov-24
								Planned Days		0	10	0	3	0	2	15	11
								Actual Dates									
RUMDO-ASSET-GD-02	Supply of Training Materials for Cycle-2	Lot	1	RFQ	PD	IDA	1.87	Planned Dates		10-Oct-24	20-Oct-24	20-Oct-24	23-Oct-24	23-Oct-24	25-Oct-24		2-Nov-24
								Planned Days		0	10	0	3	0	2	15	8
								Actual Dates									
RUMDO-ASSET-GD-03	Supply of Raw Materials for Cycle-3	Lot	1	RFQ	PD	IDA	4.37	Planned Dates		9-Feb-25	19-Feb-25	19-Feb-25	22-Feb-25	22-Feb-25	25-Feb-25		10-Mar-25
								Planned Days		0	10	0	3	0	3	16	13
								Actual Dates									
RUMDO-ASSET-GD-04	Supply of Training Materials for Cycle-3	Lot	1	RFQ	PD	IDA	1.87	Planned Dates		2-Feb-25	7-Feb-25	7-Feb-25	10-Feb-25	17-Feb-25	19-Feb-25		4-Mar-25
								Planned Days		0	5	0	3	7	2	17	13
								Actual Dates									
<b>Total</b>			<b>4</b>				<b>12.48</b>										

*[Handwritten Signature]*

*[Handwritten Signature]*

*[Handwritten Initials]*

Md. Abdur Rahim  
Additional PD (Joint Secretary)  
ASSET Project  
Directorate of Technical Education

*[Handwritten Signature]*

Mir Zahid Hasan  
Project Director (Additional Secretary)  
ASSET Project  
Directorate of Technical Education

*[Handwritten Signature]*